
NWS CHANGE FORM
PART A

1. DATE SUBMITTED

3/28/00

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management at
(301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE     

  APO

3. SUBMITTING AUTHORITY
Name:             Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:     David Helms
Routing Code: W/OM22
Phone: 301-713-0462, x116

5. ORIGINATOR TRACKING
NUMBER

6. SYSTEMS AFFECTED BY CHANGE        
                                                                                 X    DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
             ASOS                   X  AWIPS                         CRS                        NEXRAD                        OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 570
3/29/00

8. TITLE OF CHANGE 

AWIPS Software Version 4.2.X Patch for Eta 60 Hour Grids 

9. TYPE OF CHANGE          
  
              HARDWARE                 X   SOFTWARE                       DOCUMENTATION ONLY

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

All CONUS and Alaska Region Sites

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Requirement: Give field sites with AWIPS 4.2.6 software access to the Eta 60 hour grids scheduled to be released on March 29, 2000 prior to AWIPS 4.3.1.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

For those sites needing immediate access to the Eta 60 hour grids, create a script that will replace existing Eta CDL files with ones supporting the additional Eta
time steps through 60 hours.  Script and instal instructions would be placed on the NOAA1 server for sites to FTP and install no their data servers (ds1).  
SST would act as technical advisors to the field and NCF concerning this patch.
DRG RC 2453 for additional Eta time steps on 1/4/00, URL:  http://www.nws.noaa.gov/oso/oso1/oso11/oso112/drg/drgitem/2454doc.wpd

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED
CHANGE DATE
April 5, 2000

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

Date allows sufficient stability testing on NHOW testbed after the March 29, 2000 expanded grid distribution.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not apply. 
State why information is unknown and when it will be available.  Attach extra pages if necessary, referencing each
applicable subject.

2. WSH  TRACKING NUMBER
NWS 570

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative time, and
software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)
       
     

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  

     
AMOUNT

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) AMOUNT

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
     
     

AMOUNT

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  

     

AMOUNT

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta Test,
and OT&E)
a.  Develop test install procedures and script: March 27-28, 2000.
b.  Test install procedures and system stability test on NHOW: March 29-April 3, 2000.

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
None

12. IMPLEMENTATION/RETROFIT SCHEDULE
a.  Make available patch field by placing script on NOAA1: April 4, 2000

13. FACILITY INFORMATION (Attach facility drawings/plans.)
None

14. COMMUNICATIONS INSTALLED (Type required, who will order, and associated
hardware required; attach Part B, Page 2, if needed.)
None.
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
None

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
     
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
None

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
See Install script.

19. STAFF RESOURCE IMPACTS (Skills and workload impact on maintainers,
operators, and managers.)

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
None.

21.  OPERATIONAL IMPACTS (Include continuity and back up needs and
plans.)
None above what has been spec’d out in AWIPS 4.3.1

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

1.  FSL develop install script (completed)
2.  OM/SST develop and test install procedures (in progress)
3.  Regional and Field Site Focal Points install script (April 4, 2000)
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced and specify
any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER
NWS 570

3. ITEM NAME, CIRCUIT
TYPE, SOFTWARE
VERSION, OR SITE
LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC TYPE 8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR
CONFIGURATION

B. SERIAL NUMBER(S) OR
COMMENTS

A. IDENTIFIER B. REV A. IDENTIFIER B.
REV

AWIPS Software Modify AWIPS 4.2.6
Install
Procedures

N/A

Install
Script

N/A
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change requirement or the
necessary implementation actions. 

2. WSH  TRACKING NUMBER
NWS 570

3. CCB COST EVALUATION

     NWS COST $              FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $      
                                                                                                                 (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
      X  Engineering Modification Note                                           Software Release Notes                                                   Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional documentation
required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify completion of the
implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Develop install procedures and script.

B.  Test on NHOW
            - validate CDL file changes
            - validate purge parameters
            - validate install procedures

C.  Develop Modification Note

D.  Release Mod. Note /  install procedures pending CCB “Fast Track” Approval

E.  Coordinate with NCF Staff on patch impact (disk utilization increases expected to be
+300mb or about a 6% increase on the /data/fxa partition)

F.  Ensure the change is reported to the Weather Service Headquarters (WSH)
through the Engineering Management Reporting System (EMRS) according to the
instructions in the Engineering Handbook number 4, part2. Record this RC number
(NWS 554) in Block 17a of the EMRS report.

G.  Ensure the appropriate WSH management information systems and configuration
management data bases are updated to reflect these changes

29 MAR 00

29 MAR-3APR
29 MAR-3APR
29 MAR-3APR

4 APR 00

3 APR 00

6 APR 00

FSL

OM/SST

SST

SST

Finke, W/CR41x4
Machado, W/ER41x4
Garcia, W/SR41x4
Fahy, W/WR411
Peters, W/AR41

Michelle deTomasso
(W/OSO113)

Install Script

Inspection

SST/Regional AWIPS
Focal Point Email
Email
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